Smith Cove

Potential For A Public Land Swap
between the Port of Seattle

and Seattle Parks
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“Land Swap: Activities to Date

Port Commission Briefing - December 3, 2010

Seattle City Council Parks Committee Chair
e Informal briefing — February 16, 2011

Public Outreach
e Neighbor’s Advisory Committee (NAC)

« Queen Anne & Magnolia residents

« Monthly discussions October 2010 — February 2011

« NAC resolution supporting land swap discussion - November, 2010
e Magnolia Community Club Board - January 18
e Parks/Port/King County Community Meeting — March 3
e Magnolia Community Club Meeting - March 10



@cy Objectives

Park :
e Room for (2) 50 x 8o yard playfields
e Shoreline/Water access

e Adequate parking
e Accomodation for launching human-powered watercraft

Port :
e A developable site suitable for economic development
e Support development compatible with community interests

Interagency:
e (Cashless exchange based on 1-for-1 value
e Cost neutral or limited to no expense
e Ease of implementation; limited to no contingent actions



Additional Considerations
Siting of CSO facility

Infrastructure :
e Cost of road and utility upgrades/construction
 Efficient roadway circulation
e Bike/pedestrian access to park

e Impact of new Magnolia Bridge

Environmental:

e View corridor

e Steep slope limitations
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Land Swap: Next Steps

1. Refine Concepts (March - April)
Analyze each land swap concept against agency objectives
Consider stakeholder input received to date
Identify any fatal flaws

2.Feasibility Analysis/Due Diligence (April - June)
Real estate appraisals
Environmental site assessments
Title research

Survey
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‘Land Swap: Next Steps

3. Identify preliminary preferred concept (June - July)
Additional stakeholder outreach on preferred land swap concept
Port Commission Briefing
Seattle Mayor & Council briefings

4. Agency Coordination/Negotiations (August - Sept.)
Continued coordination with King County CSO project
Agencies outline terms/conditions of land exchange

5. Definitive Land Swap Agreement (if feasible, Oct.-Dec.)
Prepare agreement

Secure approval of Port Commission and City Council
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Park Development: Next Steps

If the land swap is determined to be feasible and
beneficial to the public, the Parks and Recreation
Department will develop a public involvement process to
design the park

A design program will be drafted in conjunction with King
County’s design of the CSO facility and a series of public
meetings held to develop a design for the new park

Comments can be submitted to:
http://seattle.gov/parks/ProParks/projects/smithcove




